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ESTIMATE RUN 08/22/2001

ESTIMATE SUMMARY 14:39:44

CONTID: C13154         ESTIMATE NO: 0003 PROG 1999

PCN: 13154-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

FY01 FREEWAY STRIPING PERCENT TIME:

PROJECT NO: C R600-147                    

FY01 FREEWAY STRIPING

NAME OF ROAD: REGION 6 FREEWAY STRIPING

PROJECT COUNTIES: VARIOUS, REGION 6

CONTRACTOR:

KOLBE STRIPING INCORPORATED PAY PERIOD ENDING 08/16/2001 DATE TIME STARTED 06/03/2001

550 TOPEKA WAY DATE LET 04/26/2001 DATE WORK BEGAN 06/03/2001

 DATE AWARDED 05/03/2001 DATE TIME STOPPED 04/17/2002

 DATE CONTRACT EXECUTED 05/14/2001 DATE ACCEPTED 04/17/2002

CASTLE ROCK CO 80104     303/688-9516 DATE NOTICE TO PROCEED 06/03/2001

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,792,594.95 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,041,337.50 NON-PARTICIPATING 202,886.90

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,043.30

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

33.67

WORK DAYS

WORK DAYS

63.50%

654,215.45

202,886.90

202,886.90

199,843.60

$

$

$

$

0.00

1,138,379.50

1,138,379.50

0.00

1,138,379.50

-17,000.69

0.00

1,121,378.81

0.00

AMOUNT DUE 1,121,378.81 199,843.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 199,843.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

49.5 TIME ALLOW: 147

ORIG TIME ALLOW: 87
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PCN: 13154-BID    ESTIMATE RUN 08/22/2001

PROJECT: C R600-147                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

14:39:44

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF PAVEMENT MARKING 9,644.000

7,996.000

202-00250  
 

212,033.000

SF  

0.65000 11,466.0017,640.000

5,197.40

0010 MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

0.00

0015 EPOXY PAVEMENT MARKING 3,814.000

1,992.000

627-00005  
 

16,936.000

GAL 

36.00000 209,016.005,806.000

71,712.00

0020 PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 0.000

0.000

627-01000  
 

0.000

SF  

6.00000 0.000.000

0.00

0025 PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) 102,556.000

16,097.000

627-03000  
 

130,877.000

SF  

7.50000 889,897.50118,653.000

120,727.50

0030 MOBILE PAVEMENT MARKING ZONE 35.500

10.500

630-80520  
 

117.000

DAY 

500.00000 23,000.0046.000

5,250.00

0035 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0045 F/A ESB PROGRAM 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0050 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,138,379.50202,886.901,792,594.95CURRENT AMT0200 $ $ $

$ 1,138,379.50202,886.90$1,792,594.95$CURRENT AMTPROJECT TOTAL


